
JOB 16441-2R DAILY REPORT D.O.. 2001-02-039 

BAYONNE BARREL & DRUM REPORT# 97 

O.S.C, JOE COSENTINO/CHARLIE FITZSIMMONS DATE: 01/06/95 
BJVL M.R.ELLIS 

DESCRIPTION OF DELIVERY ORDER: Mobilize necessary personnel and equipment to 
facilitate removal action. Overpack, sample, haz-cat drummed waste on site, to include storage 
tanks above & below ground, pits, gutters, courtyard and ash/soil piles. Proceed with T & D of 
drummed waste, rubber, ash/soils and drums related to shredding operations. Further provide 
any additional support needed to assist with the site removal per the O.S.C. 
LOCATION OF WORK: 150 RAYMOND BLVD. NEWARK, NJ 07105 

WEATHER: Sunny with heavy Wind Chill TEMPERATURE: 20's 

WORK PERFORMED TODAY BY OHM: 
* Continued the drum shredding operations today, further separating drums that contain labels 
Hazardous Waste" and any other legible manufacturers labels. Weston TAT documents 
all labels found with this information. 
* Heavy snow removal takes place today due to snow fall over the previous week end, four 
cleanup techs, are sent home and the balance of the crew begin the shredding operation while 
other work areas are cleared of snow. The drum de-header is then relocated to the west most . 
pile of drums, there the drums chimes are in much better condition for de-heading, that will 
commence as soon as able. 
* By the days end the shredding crew was able to complete the shredding of 335 drums dispite 
the foul weather conditions. The balance of the crew set up drums for de-heading and chop saw 
operations after areas of concern are cleared. 
SUBCONTRACTOR SERVICES PERFORMED: 
* A A Matulay is contacted again today to repair two flat tires that where obtained with the snow 
removal today. 

EXCEPTIONS / UNUSUAL CONDITIONS: 
* Due to heavy snow fall over the week end (12 + inches) a second operator is utilized today to 
facilitate the snow removal. 

CHANGE IN METHOD OR SCOPE, SPECIFIC DIRECTION RECEIVED FROM O.S.C.: 

DOCUMENTS SUBMITTED: 
* A draft copy summarizing the dioxin contaminated soil / ash piles located at the south end of the 
site, further included is the scope of work pertaining to this waste and disposal options. Should 
an alteration or clarification of this summary be needed then changes should be made and a new 
directive given. 
COMMENTS: 
* Operations are shut down at 1530 hrs. today due to colder then normal temperatures and sever 
wind chill. 




